
   
TCR Program – Application Amendment Project # 115 – March 2006   
  
Sacramento South Line Light Rail; extend South Line three miles towards Elk Grove, from 

Meadowview Road to Calvine Road in Sacramento County. 
   
($ X 1,000) 
Estimated Project Cost: $202,529  TCRP Funds Approved to Date: $7000 
TCR Funds for Project #115: $70,000 Phases(s) Approved: 1 
      
Lead Agency: Sacramento 

Regional Transit 
District 

Implementing Agency: Same 

   
TCRP Allocations to Date: $7,000     for Phase(s): 1  
Advance Approved: $0     for Phase(s): N/A 
 
   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Summary: 
Construct a 4.2-mile light rail line extending from the Meadowview Station to Cosumnes River College, including 
four proposed stations. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Complete preliminary engineering and prepare final EIR/S 7/01 11/06 $8,379
2 Final design for construction of civil, signal systems, 

communications systems & stations
1/07 3/08 $12,700

3 Operating plus non-operating parcels plus relocation costs 3/07 5/08 $25,490
4 Civil, signal systems, communications systems and stations 3/08 12/10 $155,960

Total: $202,529
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Prior TCRP Action:   

• Original application was approved on September 28, 2000 (Resolution TA-00-01). 
• An application amendment was approved on August 14, 2003 (TAA-03-08). This minor amendment 

extends the end date of Phase 1 – Environmental and Permits (ENV) by one fiscal year, to April 2004. 
Additional time is needed due to additional environmental analyses and processes required by the City of 
Sacramento (traffic analyses) and the Federal Transit Administration (for future Section 5309 funds). 

• An application amendment to program $3,000,000 to Phase 1, revise the scope, and update the schedule 
and funding plan was approved on February 2, 2006 (Resolution TAA-06-05).  A concurrent allocation 
request for the $3,000,000 was placed on the pending list. 

• An allocation of $3,000,000 for Phase 1 was approved on March 16, 2006 (TFP-06-07). 
 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  No Issues.  Recommend Approval.  
 
 
 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $7,000 $7,000
Proposed $63,000 $63,000
Committed $4,307 $4,307
Proposed
Committed $7,100 $7,100
Proposed
Committed
Proposed $3,744 $20,392 $74,436 $98,572
Committed $1,379 $1,379
Proposed $791 $791
Committed $920 $920
Proposed $936 $18,524 $19,460
Committed $8,379 $8,020 $4,307 $20,706
Proposed $4,680 $21,183 $155,960 $181,823

Totals: $8,379 $12,700 $25,490 $155,960 $202,529

TCRP State

5309 NS Federal

STIP State

CMAQ Federal

Other Local Local

Developer 
Fees

Local

Totals:


